

# Summary of Session 11

---

- Because of a coincidence of events the decision on ALIST (Module B) is delayed into FY07
- ALIST proponents should meet with the PPPL ACC to discuss safety aspects
- Good progress is being made on LM flow experiments and modeling
- Footprint of LM equipment should be transmitted to NSTX
- LM equipment has been obtained from Hanford and additional equipment may be available
- A list of steps that must be completed before the decision point has been compiled (need to combine the PPPL and SNL lists)